Initial Project Planning Template

Date	01 October 2026
Team ID	SWTID-2026-8578
Project Name	Import Data using Transform Maps
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic	Story ID	User Story / Task	Points	Priority
Sprint-1	Problem & source preparation	US-01	As an admin, I can prepare a structured employee spreadsheet for import.	2	High
Sprint-1	Target table	US-02	As an admin, I can create Employee Test with required employee fields.	3	High
Sprint-2	Import Set	US-03	As an admin, I can load the spreadsheet into Employee Import.	2	High
Sprint-2	Transform Map	US-04	As an admin, I can map source fields to target fields and run the transform.	3	High
Sprint-2	Coalesce	US-05	As an admin, repeated Employee IDs update existing records instead of creating duplicates.	3	High
Sprint-3	Validation	US-06	As an admin, I can verify inserted, updated and ignored rows through Transform History.	2	High
Sprint-3	Reports	US-07	As an admin, I can view department, location and employee list reports.	2	Medium
Sprint-3	Dashboard	US-08	As an admin, I can view the three reports together on a dashboard.	2	Medium

Planned project duration: 3 sprints. Actual dates can be updated by the team if required.